

PHASE 4 – PROJECT PLANNING

Project: Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

1. Planning Objective

The Project Planning phase organizes the implementation of the automated Standard Laptop procurement workflow into clear activities. The plan follows the project's milestones: creating the Flow, assigning the Flow to the Standard Laptop service, and validating the request and resulting Catalog Task.

2. Planned Activities

No.	Planned Activity	ServiceNow Area	Expected Output
1	Create the automation Flow	Flow Designer	Standard Laptop Task Flow
2	Configure the trigger	Flow Designer	Service Catalog trigger
3	Configure the action	Flow Designer	Create Catalog Task action
4	Set task values	Catalog Task	Description and Hardware assignment
5	Save and activate the Flow	Flow Designer	Active Flow
6	Assign Flow to Standard Laptop	Maintain Items	Standard Laptop uses the Flow
7	Place a Standard Laptop order	Service Catalog	Laptop request
8	Approve and verify task	Requested Item / Catalog Tasks	Created and assigned task

3. Milestone Plan

- Milestone 1 – Flow: Create and activate the Standard Laptop Task Flow.

- Milestone 2 – Flow Assignment: Connect the created Flow to the Standard Laptop service item.
- Milestone 3 – Service Catalog: Place the Standard Laptop order and verify the approval and resulting Catalog Task.

4. Implementation Sequence

First, the automation Flow is created in Flow Designer. Next, the Service Catalog trigger and Create Catalog Task action are configured. After saving and activating the Flow, it is assigned to the Standard Laptop service item. Finally, a Standard Laptop request is placed, approved, and the generated Catalog Task is verified.

5. Resources Required

- ServiceNow instance
- Flow Designer
- Service Catalog
- Standard Laptop service item
- Requested Item record
- Catalog Task
- Hardware assignment group

6. Planned Verification

- Confirm that the Standard Laptop request can be placed.
- Confirm that the request reaches the approval stage.
- Confirm that approval allows the Flow to create the Catalog Task.
- Confirm that the task contains the intended short description and description.
- Confirm that the Assignment Group is Hardware.
- Confirm the updated task under the Catalog Tasks section.

7. Expected Project Result

The planned implementation should result in an automated workflow where an approved Standard Laptop request generates a configuration task for the Hardware team without requiring the task to be created manually.

8. Conclusion

The Project Planning phase provides a structured sequence for implementing, assigning, and validating the Standard Laptop automation workflow.

Suggested evidence: milestone checklist, implementation plan, and screenshots of the planned ServiceNow stages.